



Former Pinebanks Leisure Complex

Project Timescale: 10 Weeks

WASTE REMOVED FROM SITE

- 78.26 Tons of Scrap Metal removed from site
- 118.42 Tons of General Waste removed from site
- 99.36 Ton of Wood removed from site
- 21.64 Tons of Asbestos removed from site
- 6,400L of Red Diesel used
- 2,565.92 Tons of Hardcore removed from site
- 1,629 Man Hours from start to finish

